Tennessee Department of Correction
Tuesday, August 05, 2008

Brushy Mountain Correctional Complex

1:45 PM

Budgeted - FY 08/09 $100,000.00 Maintenance
Decommissioning $0.00 Awaiting Funding Approval
1 Project $100,000.00 ( Total Budgeted Cost of Projects )

Charles Bass Correctional Complex

140/020-01-2005 $950,000.00 Cassetty Architecture PC Qualey, B. Re-roof

Reroof Admin Bldgs $825,000.00 Collier Roofing Company, Inc. Bryant, J. Construction Closed Out 5/28/08: Final Completion
4/29/08: Substantial Completion Certificate issued
11/28/07: Partial Substantial Completion Certificate
issued

1 Project $950,000.00 ( Total Budgeted Cost of Projects )

Lois M. DeBerry Special Needs Facility

142/011-01-2004 $3,050,000.00 Buford Goff & Associates Steck, G. Renovation

Upgrade Electronic Control Sys $2,714,438.00 ESI Companies, Inc. Bryant, J. Active Construction 10/22/07: Construction NTP, RSC 10/20/08
9/26/07: Construction contract executed

142/011-01-2008 $10,275,000.00 Steck, G. Grant Grant

Metro Detention Center Expansi $0.00 SBC Approved - Awaiting Contra Metro Government of Nashville & Davidson Co will

design project.

2 Projects $13,325,000.00 ( Total Budgeted Cost of Projects )



Mark H. Luttrell Correctional Center

140/005-01-2005 $1,360,000.00 Fleming/Associates/Architects Evans, B. Re-roof
Reroof Mult Bldgs $1,230,000.00 Ark Roofing Edwards, B. Substantially Complete 4/1/08 - Needs to be Closed Out.
Warranty inspection due 11/19/08
11/20/07: Substantial Completion Certificate issued
140/005-01-2006 $4,350,000.00 Buchart-Horn, Inc. Johnston, S. Renovation
Air Condition Housing Units $4,009,500.00 Omega General Contractors, Inc. Loggins, B. Active Construction 5/22/08: Construction NTP issued, RSC is 12/03/08
(195 days)
4/23/08: Construction Contract executed
3/20/2008: Bid date
12/26/08: PreConstruction Conference
2 Projects $5,710,000.00 ( Total Budgeted Cost of Projects )
Morgan County Correctional Complex
142/028-01-2003 $182,460,000.00 BarberMcMurray & Ross/Fowler - AJo  Steck, G. New Construction
New Prison Expansion $111,895,205.00 Bell & Associates Construction Dixey, J. Active Construction 7/10/08: Design Fee increased by Supplement. SBC
Project #142/001-2006 to be cancelled and work added
to main project to provide HVAC and energy
management improvement to the existing guild and
admin buildings.
12/10/07: HF&G to provide staffing analysis for
construction observation personnel
1 Project $182,460,000.00 ( Total Budgeted Cost of Projects )
Northeast Correctional Complex
142/024-01-2004 $2,450,000.00 Buford Goff & Associates Steck, G. Renovation Awaiting One-Year Corr Insp
Site #1 - Upgrade Security Cont $2,688,500.00 Crowley Company Inc Edwards, B. Project Closed Out Warranty Inspection due 7/18/2008
142/024-01-2006 $980,000.00 1.C. Thomasson Associates, Inc. Johnston, S. Renovation Awaiting One-Year Corr Insp
Chillers Replacement $877,000.00 Interstate Mechanical Contractors, Inc.  Bailey, J. Construction Closed Out Warranty Inspection due 9/02/2008
142/024-01-2007 $3,400,000.00 Sizemore-Frederick, Inc. Johnston, S. Renovation
Chiller & Waterline Upgrades $3,080,000.00 Edwards, T. Construction Document Phase 6/26/08: DDP approved, NTP to CDP authorized
4/22/08: 50% DDP approved
1/14/08: Program approved, NTP to combined
SDP/DDP authorized
12/18/07: Design Kickoff meeting
10/29/07: Design Agreement executed
This project is Phase Il of chiller replacement
3 Projects $6,830,000.00 ( Total Budgeted Cost of Projects )



Northwest Correctional Complex

142/016-01-2005 $2,450,000.00 Buford Goff & Associates Steck, G. Renovation ON HOLD
Site 1 Electronics Upg $0.00 Loggins, B. Design Development Phase 1/28/08: Project on HOLD, need funding
12/10/07: TDOC to provide supplemental funding
142/016-02-2005 $5,000,000.00 Clark - Dixon Associates Evans, B. Re-roof
Reroof Multiple Bldgs $4,600,000.00 Osment Roofing Systems, Inc. Loggins, B. Active Construction RSC date is 8/11/08
2 Projects $7,450,000.00 ( Total Budgeted Cost of Projects )
Old State Prison
529/000-03-2004 $170,000.00 Everton Oglesby Architects, PLLC Symons, H. Study
Feasibility Study $0.00 n/a In Progress (Planning Projects & S 1/03/08: Final invoices due
As of 11/13/07, Designer not closed out
529/000-03-2004 $170,000.00 BarberMcMurry architects Symons, H. Study
Feasibility Study $0.00 n/a In Progress (Planning Projects & S 1/03/08: Final invoices due
As of 11/13/07, Designer not closed out
529/000-04-2004 $1,000,000.00 Quantum Environmental & Engineering  Symons, H. Demolition
Demolition $900,000.00 First Response Inc. Bryant, J. Construction Closed Out 5/15/08: Final Completion
4/16/08: Substantial Completion Certificate issued
4/04/08: Preparing to launch Phase Il
3 Projects $1,340,000.00 ( Total Budgeted Cost of Projects )
Riverbend Maximum Security Institution
142/020-01-2006 $4,500,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Project $892,500.00 Johnson Controls, Inc. Stonebrook, H. Active Construction 3/10/08: Construction NTP issued, RSC is 12/04/08
142/020-01-2007 $2,800,000.00 Kline Swinney Associates Evans, B. Re-roof
Reroof Phase Il $2,410,100.00 Bryant, J. Bidding Phase 9/09/08: Bid Date
8/28/08: Pre Bid Conference
8/05/08: CDP approved, proceding to bid phase
4/18/08: DDP submitted, documents in review
2/28/08: Prog/SDP submitted
1/31/08: Design NTP issued to Program Phase
1/29/08: Design Agreement executed
12/13/07: Contract in State signature process
10/08/07: Contract to Designer for signature
142/020-02-2006 $1,000,000.00 Smith Seckman Reid, Inc. Johnston, S. Renovation
Chillers Replacement $892,500.00 Total HVAC, LLC Bryant, J. Substantially Complete 5/12/08: Substantial Completion Certificate issued
3 Projects $8,300,000.00 ( Total Budgeted Cost of Projects )



South Central Correctional Facility

142/018-01-2006 $7,500,000.00 Buford Goff & Associates Steck, G. Renovation
Security Electronics Upgrade $6,875,000.00 Bryant, J. Construction Document Phase Project will bring last of large facilities up to current
standards (excluding TPW)
Budgeted - FY 08/09 $8,500,000.00 Re-roof
Various Reroofs $0.00 Awaiting Funding Approval
2 Projects $16,000,000.00 ( Total Budgeted Cost of Projects )
Southeastern Tennessee State Regional Correctional
142/013-01-2008 $180,760.00 In House (Agency Resources) Steck, G. Renovation
Kitchen Grease Trap Removal & $0.00 SBC Approved - Awaiting Contra
142/013-02-2004 $185,000,000.00 DLR Group Steck, G. New Construction
New Prison $0.00 Dixey, J. Contract Executed - Awaiting NT 7/27/08: Design Agreement executed
3/13/08: SBC approved revision of planning cost to
$40,000,000.00.
2/14/08: SBC approved designer selection as per RFQ
evaluation.
142/013-02-2004-11 $5,202,661.00 GRW Engineers, Inc. Steck, G. New Construction ON HOLD
Regional Utility Development $0.00 Dixey, J. Schematic Design Phase Will increase and critical to start if it is to be in place
for opening of prision. $20 million allocated, $3
million spent. If project broke ground in 08, additional
08/09 funds would have to be allocated/in place for the
project to proceed.
142/013-02-2004-12 $163,424,475.00 Mark Goldman & Associates, Inc. Steck, G. Study Awaiting Designer Closeout
Project Evaluation $0.00 Dixey, J. Construction Closed Out As of 7/30/08, Designer not closed out
10/31/07: Projected restart of project Feb 2008 per
G.Steck
4 Projects $353,807,896.00  ( Total Budgeted Cost of Projects )



Statewide

140/001-03-2004 $1,495,000.00 Johnson Controls, Inc. Bauer, B. Energy
ESPC Delivery Order #4 $1,475,174.00 Johnson Controls, Inc. Stonebrook, H. Active Construction
140/001-03-2007 $12,500,000.00 Buford Goff & Associates Steck, G. Renovation ON HOLD
Security Electronics Upgrades $11,380,000.00 SBC Approved - Awaiting Contra 1/29/08: Project on HOLD
12/12/07: Contract is working, has not yet gone to
Designer
140/001-04-2007 $2,600,000.00 nla Steck, G. Purchasing Contract Procure by General Services
Security Locks & Hinges $2,570,000.00 n/a In Progress (Planning Projects & S TDOC to self-perform work
140/001-05-2007 $600,000.00 Smith Seckman Reid, Inc. Johnston, S. Renovation
HVAC Upgrades $0.00 Schematic Design Phase 6/03/08: Program approved, NTP to SDP authorized
3/17/08: Design Agreement executed
12/18/07: Design NTP authorized
Budgeted - FY 07/08 $400,000.00 Planning
Special Needs Population Maste $0.00 Awaiting SBC Approval
5 Projects $17,595,000.00 ( Total Budgeted Cost of Projects )
Tennessee Correctional Academy
142/009-01-2004 $330,000.00 Cassetty Architecture PC Qualey, B. Re-roof Awaiting One-Year Corr Insp
Roof Repair $291,000.00 R.D. Herbert & Sons Co. Shelton, T. Project Closed Out Warranty Inspection due 11/30/08.
1 Project $330,000.00 ( Total Budgeted Cost of Projects )
Tennessee Prison for Women
142/009-01-2005 $700,000.00 SSOE, Inc. Evans, B. Re-roof
Reroof Mult Bldgs $621,500.00 Holland Contractors, Inc. Evans, B. Construction Closed Out Warranty Inspection due 10/09/08
4/04/08: Final Inspection
10/09/07: Substantial Completion Certificate
142/009-01-2006 $41,500,000.00 Centric Architecture Steck, G. Planning ON HOLD
New Expansion-Planning $0.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: TDOC reconsidering scope of project, will
possibly subdivide into several smaller projects
2 Projects $42,200,000.00 ( Total Budgeted Cost of Projects )



Turney Center Industrial Prison

142/005-01-2004 $3,223,000.00 Buford Goff & Associates Steck, G. Renovation ON HOLD
Upgrade Electronic Control Syst $2,846,000.00 Bryant, J. Construction Document Phase 1/28/08: Project on HOLD, needs funding
12/10/07: TDOC to provide supplemental funding
142/005-01-2006 $4,500,000.00 Johnson Controls, Inc. Bauer, B. Energy
Energy Savings Project $4,368,719.00 Johnson Controls, Inc. Bryant, J. Substantially Complete 5/15/08: Substantial Completion Certificate issued
142/005-01-2007 $11,600,000.00 JV Kline Swinney / Rufus Johnson & A Steck, G. New Construction Awaiting NTP
New Prototypical Min Sec Hous $9,956,000.00 Contract Executed - Awaiting NT 4/01/08: Design agreement executed
12/12/07: Contract is working, has gone to Designers
142/005-02-2006 $750,000.00 Griggs & Maloney Steck, G. Demolition Awaiting One-Year Corr Insp
Interior Roads Paving $672,000.00 Holland Contractors, Inc. Bryant, J. Project Closed Out Warranty inspection due 11/08/08
Budgeted - FY 08/09 $10,000,000.00 Re-roof
Various Reroofs $0.00 Awaiting Funding Approval
Budgeted - FY 08/09 $2,300,000.00 Renovation
HVAC Replacement $0.00 Awaiting Funding Approval
6 Projects $32,373,000.00 ( Total Budgeted Cost of Projects )
West Tennessee State Penitentiary
142/022-01-2005 $2,450,000.00 Buford Goff & Associates Steck, G. Renovation
Electronic Sys Upgrade $2,200,000.00 Loggins, B. Program Verification Phase 12/10/07: Designer/F&A/TDOC to validate and confirm
funding level
142/022-01-2006 $650,000.00 NJC, INC Johnston, S. Renovation Awaiting NTP
Addressable Fire Alarm Update $484,000.00 Loggins, B. Active Construction Critical project
7/08/08: Pre-Construction Conference
6/19/08: Construction contract executed
5/08/08: Bid Date
4/22/08: Pre Bid Conference
4/04/08: CDP approved, rready for bid phase
8/23/07: DDP approved, NTP to CDP authorized
142/022-01-2007 $10,500,000.00 Clark Dixon With Buchart Horn as Con ~ Steck, G. Renovation
Min Housing & Support Bld $5,649,600.00 Loggins, B. Schematic Design Phase 2/05/08: Design NTP authorized
1/16/08: Design Agreement executed
11/26/07: Contract to Designer for signature
142/022-02-2005 $3,800,000.00 Clark - Dixon Associates Evans, B. Re-roof
Reroof Multiple Bldgs $3,500,000.00 Jolly Roofing & Contracting Co. Loggins, B. Active Construction RSC date is 7/30/08
142/022-02-2007 $10,700,000.00 SSR, Ellers Inc. Johnston, S. Renovation
Energy Upgrade & Improvement $9,845,000.00 Loggins, B. Schematic Design Phase 6/03/08: Program approved, NTP to SDP authorized.

3/01/08: Design Agreement executed

12/18/07: Design NTP issued

12/10/07: TDOC to provide confirmation of scope to
designer

5 Projects

$28,100,000.00

( Total Budgeted Cost of Projects )



Department Totals:

43 Projects Valued at $716,870,896.00

( Total Budgeted Cost of Projects )




	rptTDOCProjList

